Approved TDD

Norman Vogelsang to:' Thomas Budroe  04/07/2011 02:45 PM
- ' ' RST2 ' TDD#:TO-0017-0208
E PA Technical Direction Document - Contract: EP-W-06-072
U.S. EPA Region i - L
290 Broadway Core Response Team Year 5 (0017)
New York, NY 10007 : ' Weston Solutions, Inc.
! = required field - ;o

0D Name: Liberty Plastics Removal Support | Perioc: Option Period 1
! Purpose: TDD Initiation - '

I Priorty: High - | " I'stan Dats 04/06/2011
Overtime: Yeasg . . ! Cpmpletion Date: 06/30/2011
! Finding Category: CERCLA\Removal ‘ Invoice Unit; -
 ProjectSite Name: Liberty Plastics ‘
Project Address: 431 S. Pennsville Auburn-Road - Activity:
County: Salem . _ ’ Work Area Code:
City, State: Carney's Point, New Jersey ~ Activity Code: _
Zip: 08069 EMERGENCY CODE: [_] KAT [] RIT
1SSID: A250 , © FPN:
CERCLIS: NJC200400554 ) ~ Performance Based: No
Operable Unit:
Authorized TDD Ceiling: _._LOE (Hours)
S U Previous Action(s): 0.0
. ThisAction: o 150.0
/- New Total:. 150.0
Specific Elermerts
Description of Work: a '

Located at the Site is the defunct Liberty Plastics Company which formerly manufactured urea
formaldehyde molding compounds used in electrical wiring devices. The property is no longer in
use and nor is it being maintained. The single Site building contains large quantities of plastic
dust from the former manufacturing operations. Also present in the building are approximately
75 drums and containers containing hazardous substances. An above ground steel tank
containing a sludge material is present outside the building. '

In accordance with the Response Section in the SOW, _‘RST"shall provide removal action support. -
The contractor shall perform the following activities: ’

; B : N 264430

LTy




1) Provide one person with Level B and C PPE capability. Prior to mobilization, contact the
OSC to discuss site logistics and to determine if a meeting is required to discuss task
assignments. Field work will take approximately two weeks to complete Mobilization is
scheduled for April 18, 2011; :
2) Conduct air monitoring for organic vapors, LEL and oxygen usmg a Multhay,
3) Document all substantial events which occur at the Site into a logbook Include sketches
- illustrating the location of drums and other important points;
4) Photo document s1te operations and provide photos to OSC 5 days aﬁer completion of field
events;
5) Create and mamtam a spreadsheet of all drums, labpacks and other waste generated on-site.
This spreadsheet should include; drum size, drum construction (i.e. steel, plastic, fiber, etc.),
drum overpack size, open top or bung cap, date sampled, compatibility group, hazard class
designation, date shipped, treatment/disposal method/facility and manifest number;
6) Make a copy of the Site logbook and provide to the OSC once every two weeks during Site
‘operations.
7) Travel is authorized. ,
~ Accounting and Appropriation Information

. : _ N ) SFO: :

Line DCN _IFMS’ | Budget | “Approp. | BudgetOrg |  Program- |  .Object | . SiteProject ~ | CostOrg | . - Afiout
Jo ) L F/FY | Code .} Code . |: o] Code S o
_ ' : i $0.00
Funding Category
. . "~ CERCLA\Removal
"This Action: -$0.00 ‘ :
] TOtai . $0.00

~ Current Role: Contractor
_Work Assignment Manager Section

Work Assignment Manager: Budroe V "~ Date: 04/06/20{ 1
Phone #: '
Project Officer Section - i ‘
Project Officer: Norman Vogelsang , Dete: 04/06/2011
:' . - - N !
Contracting Officer: Anthony Tao Date: 04/07/2011 |
Contractor Section B : ‘
Contractor Contact: - : Date:




